COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2003

ESTI MATE SUMVARY 17:22: 42
CONTI D: C14316 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14316- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.0 DAYS TIME ALLOW 5/30/2003 FI XED COVPLETI ON DAI
FYO3 Region 4 Sign Upgrade PERCENT TI ME: 72.73 ORI G TIME ALLON 5/30/2003 FI XED COVPLETI ON DAT
PROJIECT NO. C R400- 145
FYO3 Region 4 Sign Upgrade
NAVE OF ROAD: 257A & 85C
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
WARNI NG LI TES & EQUI PMENT, | NCORPORATED PAY PERI OD ENDI NG 04/ 30/ 2003 DATE TI ME STARTED 02/10/2003
632 VEEST GUNNI SON DATE LET 11/ 14/ 2002 DATE WORK BEGAN
DATE AWARDED 12/ 20/ 2002 DATE TI ME STOPPED 06/30/2003
DATE CONTRACT EXECUTED  01/09/2003 DATE ACCEPTED 06/ 30/ 2003
GRAND JUCTI ON CO 81501 970/ 242- 1800 DATE NOTI CE TO PROCEED 02/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 177, 329. 75 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 205, 906. 25 NON- PARTI Cl PATI NG 161, 540. 75 59, 489. 75
PERCENT COMPLETE: 91.10% TOTAL EARNI NGS 161, 540. 75 59, 489. 75
FUNDS AVAI LABLE: $ 15, 789. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 161, 540. 75 59, 489. 75
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -2,037.54 -735.30
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 159, 503. 21 58, 754. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 159, 503. 21 58, 754. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 58, 754. 45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00810

0010

202- 00821

0015

202- 00825

0020

614- 00011

0025

614- 00012

0030

614-00013

0035

614- 01502

0040

614-01582

0045

614-80000

0050

626- 00000

0055 630- 00000

C14316
14316-BI D
C R400- 145
| TEM
DESCRI PTI ON

REMOVAL OF GROUND SI GN

REMOVAL OF S| GN PANEL

REMOVAL OF FLASHI NG BEACON

SI GN PANEL (CLASS 1)

SI GN PANEL (CLASS I1)

SIGN PANEL (CLASS I11)

STEEL SI GN POST (2 | NCH ROUND)

STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80)

FLASH NG BEACON

MOBI LI ZATI ON

*FLAGGE NG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
100. 000 0. 000
EACH 78. 000
10. 00000 78. 000
211. 000 0. 000
EACH 168. 000
5. 00000 168. 000
2.000 0. 000
EACH 2.000
300. 00000 2.000
874.000 0. 000
SF 575. 000
8. 25000 575. 000
978. 000 0. 000
SF 842.000
12. 00000 842. 000
404. 000 0. 000
SF 355. 000
17.00000 355. 000
381. 000 0. 000
LF 320. 000
7.00000 320. 000
772.000 0. 000
LF 601. 000
22. 00000 601. 000
2.000 0. 000
EACH 2.000
3, 500. 00000 2.000
0.500 0.279
LS 0.186
20, 000. 00000 0. 465
20. 000 0. 000
HOUR 0. 000

20. 00000 0. 000
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ESTI MATE RUN 05/ 06/ 2003

780.

840.

600.

4,743

10, 104

6, 035

2,240

13,222

7,000

3,720

00

75

00

00

00

00

00

00

.00

17:22: 42

AMOUNT

780.

840.

600.

4,743

10, 104

6, 035

2,240

13, 222

7,000

9, 300

00

00

00

75

00

00

00

00

00

00

.00



CONTI D C14316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14316- Bl D ESTI MATE RUN 05/ 06/ 2003
PRQJECT: C R400- 145 ESTI MATE NO 0002 17:22: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-00012  *TRAFFI C CONTROL MANAGEMENT 8. 000 0. 000
DAY 6. 000 1, 350. 00
225. 00000 6. 000 1, 350. 00
0065 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 2.000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0075 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0. 500 105. 00
210. 00000 0. 500 105. 00
0080 630-80380  *TRAFFI C CONE 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0086 700-70036 F/A SIGN PANEL MATERI AL COST MCR 1 481. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70021  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 68,191.50% 50,739.75% 56, 319. 75
CAT NO0201 ROADWAY

0100 202-00810 REMOVAL OF GROUND SI GN 114. 000 105. 000
EACH 9. 000 90. 00
10. 00000 114. 000 1, 140. 00



CONTI D: C14316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14316-BI D ESTI MATE RUN 05/ 06/ 2003
PRQJECT: C R400- 145 ESTI MATE NO 0002 17:22: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ROADWAY
0105 202-00821 REMOVAL OF SI GN PANEL 534. 000 496. 000
EACH 28. 000 140. 00
5. 00000 524. 000 2, 620. 00
0110 614-00011  SIGN PANEL (CLASS I) 2, 029. 000 1, 708. 000
SF 252. 000 2,079. 00
8. 25000 1, 960. 000 16, 170. 00
0115 614-00012  SIGN PANEL (CLASS I1) 2,118. 000 2, 094. 000
SF 12. 000 144. 00
12. 00000 2, 106. 000 25, 272. 00
0120 614-00013  SIGN PANEL (CLASS I11) 960. 000 930. 000
SF 0. 000 0. 00
17. 00000 930. 000 15, 810. 00
0125 614-01502  STEEL SIGN POST (2 | NCH ROUND) 329. 000 193. 000
LF 74. 000 518. 00
7. 00000 267. 000 1, 869. 00
0130 614-01582  STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 1, 269. 000 1, 223. 000
LF 22.000 484. 00
22. 00000 1, 245. 000 27, 390. 00
0135 626-00000  MOBI LI ZATI ON 0. 500 0.279
LS 0.186 3, 720. 00
20, 000. 00000 0. 465 9, 300. 00
0140 630-00000 *FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0145 630-00012  *TRAFFI C CONTROL MANAGEMENT 22.000 15. 000
DAY 7.000 1, 575. 00
225. 00000 22.000 4, 950. 00
0150 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 10. 000 5. 000
EACH 0. 000 0. 00
90. 00000 5. 000 450. 00
0155 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D: Cl14316 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14316- Bl D ESTI MATE RUN 05/ 06/ 2003
PRQJECT: C R400- 145 ESTI MATE NO 0002 17:22: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 ROADWAY
0160 630-80380 *TRAFFI C CONE 50. 000 25. 000
EACH 0. 000 0.00
10. 00000 25. 000 250. 00
0165 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0166 700-70036 F/ A T- SUPPORT COST MCR 1 282. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0170 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMI $ 109, 138.25$ 8,750.00% 105, 221.00
PROJECT TOTAL CURRENT AMI $  177,329.75$% 59,489.75$ 161, 540.75




